
Hanford Site Performance Report – March 1999
Section K - HAMMER

COST VARIANCE ANALYSIS: (-$1.4M)

WBS/PBS TITLE

DOE/RL-99-03, Rev.-5 K: 3-1

1.9.1.1/HM01 HAMMER

Description and Cause: The majority of the unfavorable cost variance is due to workscope activities
associated with the Tulane/Xavier Grant and the HAMMER construction project are not in the current
baseline.
Impact: Minimal; funding has been authorized.
Corrective Action: A change request is in process to add this workscope and budget to the FY 1999
baseline.


